SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:06 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 188  Const Calendar Day: 750 Date: 28-Sep-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12 PM 4PM 70 - 80
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1-The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-2171R01, "PWS Restraint System at Pier W2".

» ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

*ABF crews completed adding the steel channel sections at the lower part of the saddles frames in order to
install the hydraulic jack pressure gage. For each hydraulic jack a pressure gage is installed.

*The ABF crews started connecting the hydraulic hoses between the hydraulic jacks, the work has been
started from the hydraulic jacks of the E-Line saddle frames.

*The ABF crews re-positioned the out-haul sheave bracket, the one before the last one at the south side of
Pier W2. The sheave was not touching the wire rope under the maximum wire tension force.

*The ABF crews completed widening the diameter of the transfer arm holes (North) in order to make some
room for epoxy and started widening the diameter of the Tramway Strand Anchorage Frame holes at pier
W2 (North).

*ABF crew stopped installing the lower 76x76x4.8 galvanized post shown in Detail 5 of the Sheet No.
DE419HT of the submittal ABF-SUB-2171R01.

*ABF crews made some adjustment at the bottom of the hydraulic jacks.

*The ABF crews started installing the grease cap of the Hinge-K Macalloy rods after cleaning with
neoprene seal washer plates with bolts at the South side Hinge-K of the E-Line.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)

- Melgar Fleix

- Rigoverto Garcia

- Walter Hernandez

- John Power
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 188  Date: 28-Sep-2011 Wednesday
Installing the hydraulic jacks and hoses
-Gene Pratt
- Eulises Torres
Welding crews:
-Rick Clayborn
-lan Murphy
Equipment:
Lincoln welding Machine (ABF002082)
04-0120F4 Bid ltem: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Operator APP EULISES TORRES 400 200 000  6.00 ]
Mechanic FOR GENE PRATT 350 000 000 350 ]
Ironworker APP IAN MURPHY 250 000 0.00 250 ]
Ironworker FOR EARL CLAYBORN 250 000 0.00 250 ]
Ironworker INM JOHN POWER 800 000 0.00 800 []
Ironworker INM WALTER HERNANDEZ-ZELE 800 000 0.00 800 []
Ironworker INM RIGOVERTO GARCIA 800 000 0.00 800 []
Ironworker INM FELIX MELGAR 800 0.00 0.00 800 []
Ironworker FOR JERRY KUBALA 800 0.00 0.00 800 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002082 WELDER, LINCOLN 500-549 AMP DSL/TOW No
250 0.00 000 0.0 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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